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CHANGE ORDER
No. 1
DATE OF ISSUANCE: September 23, 2005 EFFECTIVE DATE: October 11, 2005
OWNER: Leon County
CONTRACTOR: Blankenship Contracting Inc.
Contract:
Project: Killearn Lakes Units | & 2 Sewer Project
OWNER’s Contract No.
ENGINEER; _PBS&J (MikeScibelli, P.E.)
. You are directed to make the following changes in the Contract Documents:
Description: See Attached.
Reason for Change Order: See Attached.
Afttachments: (List documents supporting change)
Description of changes and summary of changes.
CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIME:
Original Contract Times:
Original Contract Price Substantial Completion:
$-4,878,106.84 Ready for Final Payment: ___
(days or dates)
Net change from previous Change Orders No. __to
Net Increase (Decrease) from previous Change No._ ! nfa
Orders No. __to1__: Substantial Completion:
$ . Ready for Final Payment:
(days)
Contract Times prior to this Change Order;
Contract Price prior to this Change Order: Substantial Completion:
$4,878,106.84 Ready for Final Payment:
(days or dates)
Net Increase (decrease) this Change Order:
Net Increase (decrease) of this Change Order: Substantial Completion: 120
% (651,985.18) Ready for Final Payment: 120
(days)
Contract Times with all approved Change Orders:
Contract Price with all approved Change Orders: Substantial Completion: __
$ 4,226,121.66 Ready for Final Payment: ___
(days or dates)
RECOMMENDED: APPROVED: ACCEPTED:
By: By: By:
ENGINEER (Authorized Sig.) OWNER {Authorized Sig.) CONTRACTOR (Authorized Sig.)
Date: Date: Date:
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Leon County
Killearn Lakes Units | & 2 Sewer Project
Blankenship Contracting, Inc

Change Order No. |

This change order is initiated by the owner as a result of value engineering performed by
PBS&J. This change order eliminates one of the two master pump stations from the
system. It was determined that one master pump station would be adequate to transmit
the flow to the City of Tallahassee sanitary sewer system. The resulting credit including
the associated piping adjustments account for approximately $420,000 in credits.
Modifications to the existing pump station and selection of one of the two odor control
systems account for approximately $100,000 in credits. Modifications to the double
service pressure laterals result in another $100,000 in credits. Also, the elimination of
requirement to use a professional photographer accounts for approximately $30,000 in
credits. The preconstruction video and photographs will be performed by the contractor.

The same level of service is provided in Units I & 2 and the same number of customers
will be served. These changes have been discussed with representative of the City of
Tallahassee Water Utility Department and they are in concurrence with the proposed
changes.

This change order does not change the contract time.




CONTRACTOR NAME:
CONTRACT NUMBER:

CHANGE ORDER NO.:

CHANGE ORDER #1
DESCRIPTION OF WORK

Blankenship Contracting, Inc.
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Kiliearn Lakes Unit 1 & Unit 2 Sewer Project

ltem Description
Part A 1a.1.) Delete 2" DR11 HDPE
-60%4 LF @ $11.67
Part A 1a.2) Add 3" DR11 HDPE
1360 LF @ $14.24
Part A 1a.3.) Delete 4" DR11 HDPE
2219 LF @ $15.47
Part A1a.4.) Add 6" DR11 HDPE
4680 LF @ $25.13
Part A 1a.5.) Delete 8" DR11 HDPE (IPS)
-993 LF @ $37.32
Add 8" DR11 HDFE (DIPS)
7033 LF @ $43.84
Part A 1b.1.) Delete Shortside Single
-BEA@ $782.00
Part A 1b.2.} Delete Shortside Double
223EA @ $1,541.00
Add Shortside Double
221 $1.341.00
Part A 1b.3.) Add Longside Single
4EA @ $1,023.50
Part A 1b.4.) Delete Longside Double
-281 EA @ $1,627.25
Add Longside Double
24 EA@ $1,427.25
Part A1c.1.) Delete 2" Isolation Valves and Boxes

TEA@ $442.75

DATE:

C:Documents and Settingswser\Local Settings\Temp\GWViewerKL CO1.xls

October 11, 2005

Value

(71,116.98)
19,366.40
(34,327.93)
117,608.40
(37,058.76)
308,326.72
(6,256.00)
(343,643.00)
296,361.00
4,094.00
(457,257.25)
405,33‘9.00

{3,089.25)
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Item Description
Part A 1¢.2.} Add 3" Isolation Valves and Boxes
2ZEA@ $713.00
Part A 1¢.3.) Delete 4" Isolation Valves and Boxes
2 EA@ $839.50
Part A1c4) Add 8" Isolation Valves and Boxes
3EA@ $1,069.50
Part A 1¢.5.) Add 8" Isolation Valves and Boxes
6 EA@ $1,690.90
Part A 1d. Delete 2" Terminal Flush Qut Assembly
2EA@ $656.50
Part A 1e. Add Air Release Valves
B8EA@ $2,639.25
Part A 1f. Add Wire Boxes
1EA @ $120.75
Part A 2a. Delete Professional Preconstruction Video
1S @ $32,142.50
Add Contractor Preconstruction Video
1S @ $10,142.50
Part A 2d. Delete Bond

Additional tems

1LS @ $28,370.50
Add Bond
1@ $29,976.00

Add Green Identification Stripe
78433 LF @ $0.06

ATTACHMENT # A

PAGE ; OF. /

Value

1,426.00

(1.679.00)

3,208.50

10,145.40

{1.311.00)

21,114.00

120.75

(32,142.50)

10,142.50

(28,370.50)

29,976.00

4,705.98

Part A Subtotal

215,672.48
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Item Description Value
Part B 1a. Add Earthwork
118 @ $4,565.50 $ 4,565.50
Delete Excavation
-170CY @ $46.00 $ (7.,820.00)
Delete Fill
S7C0Y@ $23.00 $ (1,311.00)
Part B 1b.1.) Delete Sitework
1S @ $80,500.00 $ (80,500.00)
Add Sitework
1L @ $40,250.00 $ 40,250.00
PartB 1b.2.} Delete Prevention, Controf, and Abatement Erosion & Water Pollution
“1LLsS@ $8,050.00 $ (8,050.00)
Add Prevention, Contral, and Abatement Erosion & Water Pollution
115@ $4,025.00 $ 4,025.00
Part B 1c.1.)a. Delete Yellowhaw
S3EA@ $62.10 $ (186.30)
Part B 1c.1.)b. Delete Yaupon Holly
358 @ $41.40 $ (1,449.00)
Part B 1c.1.)c. Delete Wax Myrtle
20LS @ $41.40 $ (1,200.60)
Part B 1c.1.)d. Delete White Evergreen Clematis
SLS@ $110.40 $ (883.20)
Part B 1c.2.)a. Delete Pine Straw Mulch
SCY@ $2.76 $ (13.80)
Part B 1c.2.)b. Delete Discretionary Centipede Sod
-8754 CY @ $0.69 $ (6,040.26)
Part B 1d.1.) - Delete Unit 1 Pump Station
-“1LS@ $215727.36 $ (215,727.36)
Add Unit 1 Pump Station
1LS@ $171,727.36 $ 171,727.36
PartB 1d.2.) Delete Unit 2 Pump Station
-1LS@  $215,727.36 $ (215,727.36)
Part B 1d.3.)a. Delete Bioway Odor System
LS @ $59,628.35 $ (59,628.35)
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Item Description Value
Part B 2a.1.} Delete 8" DR11 HDPE
-92 LF @ $43.84 3 (4,033.28)
Part B 2a.2.) Delete 12" DR11 HDPE
-8342 LF @ $51.80 $ (432,115.60)
Part B 2b.1.) Delete 8" Isolation Valves and Boxes
-2 EA @ $1,690.90 $ (3,381.80)
Part B 2b.2.) Delete 10" Isolation Valves and Boxes
-4 EA @ $2,545.32 $ (35,634.48)
Add 12" Isolation VValves and Boxes
TEA@ $2,545.32 $ 17.817.24
Part B 2c. Add Ductile Iron Pipe Fittings
001 TN @ $12,248.80 $ 122.49
Part B 2d.1.} Delete 2" Dual Body Combination Valves
TEA@ $3,588.64 $ (25,120.48)
Part B 2d.2.} Add 3" Dual Body Combination Valves
1EA@ $4,556.99 3 4,556.99
Part B 2e. Delete Wire Boxes
-1EA@ $189.78 3 (189.78)
Part B 3b. Delete Professional Preconstruction Video
1L @ $17,300.00 $ {17,300.00)
Add Contractor Preconstruction Video
1LS @ $6,300.00 $ 6,300.00
Part B 3d. Delete Bond
1S @ $45,000.00 3 (45,000.00)
Add Bond
118 @ $38,541.01 $ 38,541.01

Additional ltems
Add 12" x 4" Electrofusion Saddle w/ 4" Gate Valve and 4" Plug

1L8 @ $1,898.60 $ 1,898.60
Add Green |dentification Stripe
14180 LF @ $0.06 $ 850.80
Remove and Replace Exisiting Culvert
1S @ $3,000.00 $ 3,000.00
Part B Subtotal $ (867,657.66)
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Item Description Vailue
TOTAL AMOUNT OF THIS CHANGE ORDER $ (651,985.18)
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